Portland Harbor Superfund Site
Feasibility Study - Revision Schedule

ID ‘WBS Task Name Duration Start Finish Predecessors Resource Names ‘ May 1 ‘September 21
4/13 [ 6/22 8/31 11/9

1 1 RI 205days Mon 5/12/14 Fri2/20/15 >
2 1.1 Section 6 22 days Mon 5/12/14 Wed 6/11/14 v v
3 1.1.1 To TCT and LWG 0 days Mon 5/12/14 Mon 5/12/14 5/12
4 1.1.2 TCT LWG Review 30 edays Mon 5/12/14 Wed 6/11/14 3 %l
5 1.13 Section 6 Final 0 days Wed 6/11/14 Wed 6/11/14 4 ﬁﬁlll
6 1.2 Section 5 22 days Wed 6/11/14 Fri7/11/14 v v
7 121 To TCT and LWG 0 days Wed 6/11/14 Wed 6/11/14 5 6/11
8 1.2.2 TCT LWG Review 30 edays Wed 6/11/14 Fri7/11/14 7 %l
9 1.2.3 Section 5 Final 0 wks Fri7/11/14  Fri7/11/14 8 Q—T/U
10 13 Section 10 24 days Mon 7/14/14 Fri8/15/14 J v
11 13.1 To TCT and LWG 0 days Mon 7/14/14 Mon 7/14/14 9 7/14
12 1.3.2 TCT LWG Review 32 edays Mon 7/14/14 Fri 8/15/14 11 %l
13 133 Section 10 Final 0 wks Fri 8/15/14 Fri8/15/14 12 15
14 1.4 Executive Summary 22 days Mon 8/18/14 Wed 9/17/14 J 9
15 1.4.1 To TCT and LWG 0 days Mon 8/18/14 Mon 8/18/14 13FS+2 days 8/18
16 14.2 TCT LWG Review 30 edays Mon 8/18/14 Wed 9/17/14 15 %
17 1.4.3 ES Final 0 wks Wed 9/17/14 Wed 9/17/14 16 oT9/17
18 1.5 Final RI Production 111days Thu9/18/14 Fri2/20/15 ¥
19 1.5.1 Prepare Draft Final Rlas  25edays  Thu9/18/14 Mon 10/13/14 17FS+1 day

PDF
20 1.5.2 Final LWG Approval 9 edays Mon 10/13/14 Wed 10/22/14 19
21 153 EPA Review of Draft Final 30 edays  Wed 10/22/14 Fri 11/21/14 20

RI
22 154 EPA Revisions to LWG 0 days Fri11/21/14 Fri11/21/14 21 11/21
23 1.5.5 LWG Revise 31 edays Fri11/21/14 Mon 12/22/1422
24 1.5.6 EPA Final Review and 30 edays Mon 12/22/14 Wed 1/21/15 23

Approval
25 157 LWG Final Production 30 edays  Wed 1/21/15 Fri2/20/15 24
26 158 RI Complete 0 days Fri2/20/15  Fri2/20/15 25
27 2 FS 191 days Mon 6/2/14 Mon 2/23/15 4
28 2.1 Section 1 50 days Mon 6/2/14 Fri8/8/14 L v
29 2.1.1 To TCT 0 days Mon 6/2/14  Mon 6/2/14
30 2.1.2 Comments from TCT 30 edays Mon 6/2/14 Wed 7/2/14 29
31 2.1.3 Address TCT Comments 1 wk Wed 7/2/14 Tue7/8/14 30
32 2.1.4 Submit to LWG 0 days Tue 7/8/14  Tue 7/8/14 31
33 2,15 LWG Review 31 edays Tue 7/8/14 Fri 8/8/14 32 %ﬁ
34 2.2 Section 2 47 days Mon 7/21/14 Wed 9/24/14 :
35 221 To TCT 0 days Mon 7/21/14 Mon 7/21/14 32FS+9 days 7/21
36 2.2.2 Comments from TCT 30 edays Mon 7/21/14 Wed 8/20/14 35
37 223 Address TCT Comments 5 edays Wed 8/20/14 Mon 8/25/14 36
38 224 Submit to LWG 0 days Mon 8/25/14 Mon 8/25/14 37,33
39 2.2.5 LWG Review 30 edays Mon 8/25/14 Wed 9/24/14 38 u
40 2.3 Section 3 47 days Thu 9/18/14 Mon 11/24/14 ir v
41 23.1 ToTCT 0 days Thu 9/18/14 Thu9/18/14 38FS+18 days $-9/18
42 2.3.2 Comments from TCT 32edays Thu9/18/14 Mon 10/20/14 41
43 233 Address TCT Comments 3 edays Mon 10/20/14 Thu 10/23/14 42

| a4 | 234 Submit to LWG 0 days Thu 10/23/14 Thu 10/23/14 43,39 ¢,10/23
45 235 LWG Review 32 edays Thu 10/23/14 Mon 11/24/14 44 %
46 2.4 Section 4 46 days Fri12/19/14 Mon 2/23/15
47 24.1 ToTCT 0 days Fri12/19/14 Fri12/19/14 44FS+41 days Y- 12/19
48 2.4.2 Comments from TCT 31 edays Fri12/19/14 Mon 1/19/15 47
49 2.4.3 Address TCT Comments 4 edays Mon 1/19/15 Fri1/23/15 48
50 244 Submit to LWG 0 days Fri 1/23/15 Fri1/23/15 49
51 2.4.5 LWG Review 31 edays Fri 1/23/15 Mon 2/23/15 50,45
52 2.5 Appendix A - Derivation of 72 days Mon 6/9/14 Wed 9/17/14
Risk Based Thresholds
53 25.1 To TCT 0 days Mon 6/9/14 Mon 6/9/14  29FS+6 days T66/9
54 2.5.2 Comments from TCT 30edays Mon6/9/14 Wed 7/9/14 53
55 2.53 Address TCT Comments 1 wk Thu 7/10/14 Wed 7/16/14 54 L‘
56 254 Submit to LWG 0 days Wed 9/17/14 Wed 9/17/14 55,16 e 9/17
57 3 Proposed Plan 270 edays Mon 2/23/15 Fri11/20/15 27
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